
July 13, 2017

Dates Projected Activity Anticipated Oversight

July 14

MW Installation (MW-11, MW-6, MW-14, MW-13, MW-7), Off-property 

soil borings (hand auger): SB-54, SB-96, SB-97, SB-50, SB-98, SB-99, SB-

74 Mark Kelly (EA) anticipated on-site

July 17 MW Development, MW Installation (MW-4, MW-6, MW-7, MW-8) Mark Kelly (EA) anticipated on-site

July 18
MW Development, On-property soil borings: SB-28, SB-23 replacement, SB-

107, SB-108, SB-69, SB-70, Off-property sol borings: SB-60, SB-79
Mark Kelly (EA) anticipated on-site

July 19
MW Development, MW Sampling, Off-property soil borings:  SB-80, SB-81, 

SB-82, SB-110, SB-109, SB-57, SB-56, SB-55, Mark Kelly (EA) anticipated on-site

July 20
MW Development, MW Sampling, Off-property borings: SB-47, SB-48, SB-

49, SB-53, SB-73, SB-72, SB-71, SB-51 Mark Kelly (EA) anticipated on-site

July 21
MW Sampling, Off-property borings: SB-52, SB-59, SB-94, SB-95, SB-61, 

SB-92, SB-93 Mark Kelly (EA) anticipated on-site

July 22 Off-property borings: SB-62, SB-63, SB-64, Finish well pads EA not anticipated on-site

July 23 Finish off-property soil as needed EA not anticipated on-site

Notes: Projection subject to modification based on work progress, weather and accessibility

Exact MW and soil sampling sequence will be coordinated on-site with Mark Kelley to ensure the 

desired split samples may be collected
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